

D3.6	WP3	Publication: Model results for the forest sector	Dec 2011	Dec 2011	
D3.7	WP3	Publication: Commercialisation of Swedish know-how in the bioenergy sector	June 2012	June 2012	
D3.8	WP3	Publication: Appropriate policies for bioenergy production and use	Dec 2012	Dec 2012	
D3.9	WP3	Final LETS workshop for key stakeholders and the scientific community	Oct 2012	Oct 2012	
D3.10	WP3	Publication: Climate technology deployment policy	-	December 2010	
D3.11	WP3	Policies for mitigating GHG emissions at the farm level	-	June 2010	Berglunda M, Højgård B, S. Kaspersson E, Rabinowicz E, Walla A, Wilhelmsson F. 2010. <i>Jordbruket, växthusgaserna och effektiva styrmedel</i> , AgriFood Economics Centre.
D3.12	WP3	Farm-level economics of food and energy crops for 2050 using a scenario approach	-	December 2011	
D3.13	WP3	Ericsson K. 2009. <i>Massa- och pappersindustrins möjliga utveckling fram till 2050 – potentiell drivmedelsproduktion och dess effekter på biomassanvändningen</i> , LETS Memo	-	Nov 2009	
WP4					
D4.1	WP4	Stakeholder workshop: Changing individual behaviour through soft instruments: Learning from experience.	May 2009	Feb. 2011	
D4.2	WP4	Publication: Voluntary Measures for Low Carbon Energy and Transport Systems	Jan 2010	June 2010	artikel lämnas till tidskrift "före sommaren 2010"
D4.2a	WP4	Publication: Homo Carbonicus (Article)	-	Oct 2010	
D4.2b	WP4	Publication: "My Space: Governing individuals' carbon emissions." Environment and Planning D, Society and Space, volume 28, by Paterson, M. & Stripple, J. (2010)	-	Spring 2010	
D4.2c	WP	Publication: "Agency in global climate governance: setting the stage". In Frank Biermann, Philipp Pattberg, and Fariborz Zelli (eds), Global Climate Governance Post 2012: Architectures, Agency and Adaptation, Cambridge: Cambridge University Press. (chapter by Stripple, J. & Pattberg, P (2010).	-	Spring 2010	
D4.3	WP4	Publication: Changing Citizen-Consumers through Mobility Management	Jan 2011	Jan 2011	
D4.3a	WP4	Abstract of Publication: Presented at European transport conference	-	October 2010	
D4.4	WP4	Publication: Changing Citizen-Consumers through Voluntary Carbon Standards	Jan 2012	Jan 2012	
D4.4a	WP4	Publication: "Researching transitions in green political food consumption: Looking behind and beyond the organic shelf", i. J. Grin, G. Spaargaren, mfl. Red. Transitions in the Consumption, Retail and Production of Food Stuffs: London: Routledge. Accepted chapter by Klintman, M. & Boström, M. (2011).	-	Jan 2011	
D4.4b	WP4	Publication: Attitudes to personal carbon allowances: political trust, fairness and ideology/ Climate Policy. Accepted - article for publication by Jagers, S, Löfgren, Å and Stripple, J., 2010	-	2011	
D4.4c	WP4	Publication: The green political food consumer: A critical analysis of the research and policies. <i>Anthropology of Food, September, 2009. Article by Boström, M. & Klintman, M.</i>	-	September 2009	
D4.5	WP4	Stakeholder workshop: Citizen-Consumers and Voluntary Instruments; The way forward.	Oct 2012	Oct 2012	
D4.6	WP4	Publication: Citizen-Consumers and Voluntary Instruments: A synthesis	Dec 2012	Dec 2012	
D4.6a	WP4	Publication: Navigating the dilemmas of climate policy in Europe. Evidence from Policy Evaluation Studies. Climatic Change, By Hildingsson, Stripple et al.	-	2010	
D4.6b	WP4	Publication: 'Carbon Market Governance beyond the Public-Private Divide'. In Frank Biermann, Philipp Pattberg, and Fariborz Zelli (eds), Global Climate Governance Post 2012. Chapter by Lövbrand & Stripple	-	2010	
D4.6c	WP4	Publication: Voluntary Measures, Citizen-Consumers and Climate Concern	-	2011	
D4.7e	WP4	Paper: Mobility Management - state-of-the-art	-	Oct 2010	Skrivs av Trivector, på svenska
WP5					
D5.1	WP5	Workshop: Baserat på WP0 och syntes av litteraturstudie diskuteras lägesbilder och vägarna dit för godstransporter för att nå CO2-mål för 2020 respektive 2050	Jan 2010	Apr 2010	D5.1 WP5 Workshop: Baserat på WP0 och syntes av litteraturstudie diskuteras lägesbilder och vägarna dit för godstransporter för att nå CO2-mål för 2050
D5.2	WP5	Publikation: Kunskapsläget för godstransporter kopplat till logistikstrukturer och effekter på konkurrenskraft och sårbarhet för branscher och regioner	June 2010	Jun 2010	D5.2 WP5 Publikation: Kunskapsläget för godstransporter kopplat till logistikstrukturer och effekter på konkurrenskraft och sårbarhet för branscher och regioner
D5.3	WP5	Workshop: Företagens nuvarande försörjningskedjor och förändringsmöjligheter, upplägg av fallstudier	June 2010	Ersätts av intervjustudie	D5.3 WP5 Workshop: Företagens nuvarande försörjningskedjor och förändringsmöjligheter
D5.4	WP5	Publikation: Total fyllnadsgrad i godstransporter (luft i förpackningar och i lastutrymme)	Sep 2010	Dec 2010	D5.4 WP5 Publikation: Total fyllnadsgrad i godstransporter förpackningar och i lastutrymme
D5.5	WP5	Workshop: Brainstorming om radikala lösningar med en expertgrupp bestående av forskare inom transport, logistik och energi samt representanter från näringslivet och myndigheter	Oct 2010	Höst 2010	D5.5 WP5 Workshop: Vidareutveckling av idéer från workshop 1 med fokus på radikala lösningar för logistik och godstransporter
D5.6	WP5	Publikation: Konsekvenser av hållbara godstransporter för tillväxt och konkurrenskraft	Dec 2010	Dec 2010	D5.6 WP5 Publikation: Konsekvenser av hållbara godstransporter för tillväxt och konkurrenskraft
D5.7	WP5	Workshop: Uppföljning av resultat från brainstormingsworkshop	March 2011	Utgår	D5.7 WP5 Workshop: Uppföljning av resultat från brainstormingsworkshop
D5.8	WP5	Publikation: Radikala logistiklösningar för godstransporter och samhälle	June 2011	June 2011	D5.8 WP5 Publikation: Radikala logistiklösningar för godstransporter och samhälle
D5.9	WP5	Workshop: Styrmedel, styrmodeller och policies för radikala och innovativa lösningar testas på representanter från näringsliv och myndigheter	Dec 2011	Vår 2011	D5.9 WP5 Workshop: Styrmedel, styrmodeller och policies för radikala och innovativa lösningar testas på representanter från näringsliv och myndigheter
D5.10	WP5	Publikation: Interaktion mellan myndigheters styrmedel/ modeller och företags policies (makromikroperspektiv)	March 2012	Höst 2011	D5.10 WP5 Publikation: Interaktion mellan myndigheters styrmedel/ modeller och företags policies (makromikroperspektiv)
D5.11	WP5	Workshop: Utmaningar och dilemma vid implementering/genomförande	Apr 2012	Vår 2012	D5.11 WP5 Workshop: Utmaningar och dilemma vid implementering/genomförande
D5.12	WP5	Utbildningspaket: myndigheter och företag avseende projektets tre delar	Dec 2012	Jan 2013	D5.12 WP5 Slutrapport: Syntes av projektet
APC					
APC	Annual Programme Conference	Q1 2009	Feb 2009		
APC	Annual Programme Conference	Q4 2009	Nov 2009		
APC	Annual Programme Conference	Q4 2010	Nov 2010		
APC	Annual Programme Conference	Q4 2011	Q4 2011		
APC	Annual Programme Conference	Q4 2012	Q4 2012		
SGM					
SGM	Steering Group Meeting	Q4 2008	Feb 2009		
SGM	Steering Group Meeting	Q2 2009	May 2009		
SGM	Steering Group Meeting	Q4 2009	Nov 2009		
SGM	Steering Group Meeting	Q2 2010	May 2010		
SGM	Steering Group Meeting	Q4 2010	Nov 2010		
SGM	Steering Group Meeting	Q2 2011	Q2 2011		
SGM	Steering Group Meeting	Q4 2011	Q4 2011		
SGM	Steering Group Meeting	Q2 2012	Q2 2012		
SGM	Steering Group Meeting	Q4 2012	Q4 2012		
AGM					
AGM	Advisory Group Meeting	Q1 2009	Nov 2009		
AGM	Advisory Group Meeting	Q1 2010	Nov 2010		
AGM	Advisory Group Meeting	Q1 2011	Autumn 2011		
AGM	Advisory Group Meeting	Q1 2012	Autumn 2012		
NL					
NL	Newsletter No 1	Q1 2009	Apr 2009		
NL	Newsletter No 2	Q3 2009	Sep 2009		
NL	Newsletter No 3	Q1 2010	Feb 2010		
NL	Newsletter No 4	Q3 2010	June 2010		
NL	Newsletter No 5	Q1 2011	Oct/Nov 2010		
NL	Newsletter No 6	Q3 2011	Spring 2011		
NL	Newsletter No 7	Q1 2012	Summer 2011		
NL	Newsletter No 8	Q3 2012	Autumn 2011		
NL	Newsletter No 9	-	Spring 2012		
NL	Newsletter No 10	-	Summer 2012		
NL	Newsletter No 11	-	Autumn 2012		
AR					
AR	Annual Programme Report	Q1 2010	March 2010 (inter. Internal WP-reports)		
AR	Annual Programme Report	Q1 2011	Q1 2011		
AR	Annual Programme Report	Q1 2012	Q1 2012		
FR	Final Programme Report	Q1 2013	Q1 2013		
MTR	Midterm review Report (MTR)	Q4 2010	Sept 2010		

e = extra (not in application work plan)

■ = Program Plan ■ = LETS Deliverables Plan ■ = Delivered